



Change Project Period GAN



[All Active](#)

[Change Requested](#)

[Approved](#)

[Denied](#)

[Draft](#)

[Create Grant Adjustment](#)

[Help/Frequently Asked Questions](#)



US DEPARTMENT OF JUSTICE
OFFICE OF JUSTICE PROGRAMS

GRANT ADJUSTMENT NOTICE

Grantee Information			
Grantee Name:	City of Los Angeles	Project Period:	10/01/2009 - 06/30/2018
Grantee Address:	200 N. SPRING ST SW MEZZANINE RM M175 LOS ANGELES, 90012	Program Office:	BJA
Grantee DUNS Number:	03-784-8012	Grant Manager:	Dawn K Hill
Grantee EIN:	95-6000735	Application Number(s):	2014-H4241-CA-DP 2009-H2154-CA-D2
Vendor #:	956000735	Award Number:	2009-DG-BX-0118
Project Title:	Los Angeles Smart Policing Project	Award Amount:	\$899,959.00

Change Project Period			
Current Grant Period:	Month: 98 Day: 30	New Grant Period:	Month: 104 Day: 29
Project Start Date:	10/01/2009	*New Project Start Date:	10/01/2009
Project End Date:	12/31/2017	*New Project End Date:	06/30/2018

***Required Justification for Change Project Period:**

The Los Angeles Police Department requests a six month no-cost extension for its Smart Policing grant. The proposed end date is June 30,2018. The additional time will be used to establish a permanent Community Safety

Attachments:

Filename:	User:	Timestamp:	Action:
Extension June 2018.docx	LAPDGRANTS	11/21/2017 7:11 PM	Delete Attachment

Actions:

Close

Printer Friendly Version

Audit Trail:

Description:	Role:	User:	Timestamp:	Note:
Approved-Final	OCFMD - Financial Analyst	SYSTEM_USER	12/01/2017 12:00 PM	View Note
Submitted	PO - Grant Manager	LAPDGRANTS	11/21/2017 7:19 PM	View Note
Draft	EXTERNAL - External User	LAPDGRANTS	11/21/2017 7:10 PM	View Note

