



Change Project Period GAN


[All Active](#)
[Change Requested](#)
[Approved](#)
[Denied](#)
[Draft](#)
[Create Grant Adjustment](#)
[Help/Frequently Asked Questions](#)

 US DEPARTMENT OF JUSTICE
 OFFICE OF JUSTICE PROGRAMS

GRANT ADJUSTMENT NOTICE

Grantee Information

Grantee Name:	City of Los Angeles	Project Period:	10/01/2009 - 06/30/2018	GAN Number:	017
Grantee Address:	200 N. SPRING ST SW MEZZANINE RM M175 LOS ANGELES, 90012	Program Office:	BJA	Date:	01/30/2013
Grantee DUNS Number:	03-784-8012	Grant Manager:	Dawn K Hill		
Grantee EIN:	95-6000735	Application Number(s):	2014-H4241-CA-DP 2009-H2154-CA-D2		
Vendor #:	956000735	Award Number:	2009-DG-BX-0118		
Project Title:	Los Angeles Smart Policing Project	Award Amount:	\$899,959.00		

Change Project Period

Current Grant Period:	Month: 40 Day: 27	New Grant Period:	Month: 44 Day: 29
Project Start Date:	10/01/2009	*New Project Start Date:	10/01/2009
Project End Date:	02/28/2013	*New Project End Date:	06/30/2013

*Required Justification for Change Project Period:

The Los Angeles Police Department (LAPD) requests a 4-month no-cost extension to complete the evaluation of Operation LASER in Newton Division and allow training of personnel on Palantir. Most recent

Attachments:

Filename:	User:	Timestamp:	Action:
No cost extension 012413.docx	LAPDGRANTS	01/25/2013 3:00 PM	Delete Attachment

Actions:

Audit Trail:

Description:	Role:	User:	Timestamp:	Note:
Approved-Final	OCFMD - Financial Analyst	SYSTEM_USER	01/30/2013 12:01 PM	View Note
Submitted	PO - Grant Manager	LAPDGRANTS	01/25/2013 3:01 PM	View Note
Change Requested	EXTERNAL - External User	davism1	01/25/2013 9:43 AM	View Note
Change Requested	PO - Grant Manager	davism1	01/25/2013 9:43 AM	View Note
Submitted	PO - Grant Manager	LAPDGRANTS	01/24/2013 8:21 PM	View Note
Draft	EXTERNAL - External User	LAPDGRANTS	01/24/2013 8:20 PM	View Note

Draft	EXTERNAL - External User	LAPDGRANTS	01/24/2013 8:16 PM	View Note