



Change Project Period GAN



[All Active](#)

[Change Requested](#)

[Approved](#)

[Denied](#)

[Draft](#)

[Create Grant Adjustment](#)

[Help/Frequently Asked Questions](#)



US DEPARTMENT OF JUSTICE
OFFICE OF JUSTICE PROGRAMS

GRANT ADJUSTMENT NOTICE

Grantee Information			
Grantee Name:	City of Los Angeles	Project Period:	10/01/2009 - 06/30/2018
Grantee Address:	200 N. SPRING ST SW MEZZANINE RM M175 LOS ANGELES, 90012	Program Office:	BJA
Grantee DUNS Number:	03-784-8012	Grant Manager:	Dawn K Hill
Grantee EIN:	95-6000735	Application Number(s):	2014-H4241-CA-DP 2009-H2154-CA-D2
Vendor #:	956000735	Award Number:	2009-DG-BX-0118
Project Title:	Los Angeles Smart Policing Project	Award Amount:	\$899,959.00

Change Project Period			
Current Grant Period:	Month: 44 Day: 29	New Grant Period:	Month: 50 Day: 30
Project Start Date:	10/01/2009	*New Project Start Date:	10/01/2009
Project End Date:	06/30/2013	*New Project End Date:	12/31/2013

***Required Justification for Change Project Period:**

Please see the attached justification. All reporting is current.

Attachments:			
Filename:	User:	Timestamp:	Action:
No_cost_extension Dec 31 2013.docx	LAPDGRANTS	05/21/2013 11:33 AM	Delete Attachment
Rev Budget Worksheet - Submitted to BJA 05-03-13.docx	LAPDGRANTS	05/21/2013 11:35 AM	Delete Attachment

Actions:

Close

Printer Friendly Version

Audit Trail:				
Description:	Role:	User:	Timestamp:	Note:
Approved-Final	OCFMD - Financial Analyst	SYSTEM_USER	05/30/2013 12:00 PM	View Note
Submitted	PO - Grant Manager	LAPDGRANTS	05/21/2013 11:38 AM	View Note
Draft	EXTERNAL - External User	LAPDGRANTS	05/21/2013 11:29 AM	View Note

